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River Corridor/FFTF
Tri-Party Agreement Milestone Review

Meeting Minutes
June 21, 2007

River Corridor Project portion of M-016/M-089/M-093/M-094

DOE and Washington Closure Hanford LLC (WCH) distributed a handout summarizing
milestone status, accomplishments and issues.

River Corridor Milestone Status

M-01 6-45, Complete Interim Remedial Action of 100-B/C Area

The revised change request proposing extension of the completion date from 6/30/07 to 12/31/07
is in RL for signature and it is expected to be sent to EPA for approval today.

M-016-50, Initiate Remedial Actions for Remaining Waste Sites for 100-H Area

The revised change request proposing extension of completion date from 7/31/07 to 10/31/08 is
being worked between DOE and Ecology. Ecology noted that an additional 30 days will be
added to the original milestone date because of project manager disputes. WCH stated that it
plans to meet the milestone date by July 31 if the change request is not approved prior to the
milestone date. If this happens, other high priority work in l00-D area, which is not milestone-
dependent, will be deferred.

M-0 16-54, Initiate Response Actions for Remaining Waste Sites for 100-N Area

Response actions were initiated on 5/31/07.

M-016-57, Initiate Soil Remediation at K-East Basin

EPA noted that this milestone has been missed, and requested adding a column in the status table
reflecting missed milestones. EPA also requested that DOE provide a path forward for meeting
or recovering the missed milestones. (NOTE: WCH subsequently stated that this milestone was
missed because WCH has not yet been authorized to work in the 100-K Area due to the schedule
extensions for completing removal of fuel and sludge from the K Basins, as well as the milestone
disputes on M-034.)
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M-016-56. Complete Interim Remedial Actions for 100-U-2 and 100-U-6

WCH reported that this milestone is at risk and will go to unrecoverable by the September 2007
River Corridor milestone meeting. Further discussions with EPA are expected, and a draft
change package has been prepared.

M-016-55, Complete the Interim Response Actions for 100-N Area; M-016-00A Complete all
Interim Response Actions for 100 Areas

WCH stated that these two milestones are not listed as at risk (as noted by WCH due to these
milestones being nearly 5 years out [2012]) , but there is a potential impact based on the K
Basins schedules and the current proposed funding and ongoing talks with Ecology. WCH has
had substantial scope added to their contract due to increased excavation, failed confirmatory
sampling sites, orphan site discoveries, and requests to modify electrical access for the 300 Area
to accommodate PNNL continued occupancy. No additional funding was provided for the
additional scope. Ecology responded that these milestones should be shown as at risk, as
previously requested. Ecology added that unless certain milestones are shown at risk, there is no
opportunity for corrective action.

M-016-51, Complete the Interim Remedial Actions for 100-H Area

Ecology requested that this milestone be shown at risk. WCH indicated that the milestone was
still achievable if the work is initiated as scheduled in M-16-50.

River Corridor TPA Change Requests (March - May 2007)

M-16-07-02, 618-10/11 Design Solution

WCH stated that subsequent to approval of this change request on March 28, another change
request (M-16-07-05) was submitted to revise or add a milestone for characterization of 618-
10/11.

M-16-07-05, 618-10/11 Characterization SAP

This change package was approved by EPA that revised the scope of the existing M-16-67
milestone to require a Sampling and Analysis Plan and extended the date to June 30, 2008. EPA
also noted that within the next month, notice will be sent to DOE that reflects EPA's expectation
of establishing a milestone for 618-10/11 start of work.

M-016-72 Submit Draft 100 Area and 300 Area Component Baseline Risk Assessment Report

RL comments on the Risk Assessment Report for the 100 Area and 300 Area have been
dispositioned, and the report is on schedule for submittal to the regulators by the end of June.
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River Corridor Accomplishments

River Corridor Accomplishments for the past quarter were distributed and summarized by WCH.

River Corridor Performance Summary - Schedule and Cost Variance

EPA commented that the report of $338.7M worth of work performed at a cost of $305.3M
should be revised to reflect that an estimated cost of $338M was performed for $305M. Ecology
requested clarification regarding the amount of work reported was more than planned and at less
cost, but yet milestones are at risk because of a lack of funds. WCH explained that there was
more work done than planned; however, that did not include work that was scheduled for several
reasons: 1) additional scope of work encountered during scheduled work, such as over 2000
anomalies discovered in B/C when 50 anomalies were estimated and 60% more soil dug up than
anticipated; 2) confirmatory sampling indicating required cleanup of a number of sites, that were
not planned for cleanup; and 3) orphan sites have been added to the contract, some of which
resulted in an addition of a new TPA milestone for 100-B/C. WCH noted that a CPP (Contract
Performance Plan) is in process, and a total project estimate of completion will be prepared that
will reflect the scope growth and provide a better picture of the path forward.

River Corridor Integration Issues

Ecology stated that it is likely more vadose zone characterization will be done in the 100 Area,
and DOE may elect to contract with Fluor Hanford (FH) to do the work while they are
constructing bore-holes and wells to support the ground water program. Ecology indicated that
the characterization work, along with any well drilling by FH to support final cleanup decisions,
needs to be included in the report that WCH prepares so that a more comprehensive report for
work in the River Corridor is provided. Ecology noted that WCH did provide some of that
information in the report today. WCH added that it has been meeting with FH to develop a
memorandum of understanding, and is also meeting with DOE and FH in integrated project
baseline meetings.

Fast Flux Test Facility M-81 and M-92 Deactivation Milestones

DOE distributed a handout on the status of the FFTF milestones.

Significant Accomplishments

Sodium Drain

DOE reported that the sodium drain and drilling to install dip tubes has been placed on temporary
hold while an Environmental Impact Statement (EIS) for the Global Nuclear Energy Partnership
(GNEP) is undertaken. FFTF has been recognized as a potential asset for the GNEP program. If
the stand down continues more than a month or two, a decision may be made to push the sodium
drain activity out to 2015 when remobilization for D&D ramps up. DOE noted that there would
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be no cost impact to do the work now or later. DOE stated that Milestone M-081-14 is
considered completed.

400 Area WMU RCRA/State Dangerous Waste Permitted Storage of Sodium-Wetted Waste

DOE is proceeding with the assumption that the permit will become effective on November 10.
If the public comment period does not start on July 9, the critical path could be impacted for
issuing the operating permit. DOE and Ecology are discussing ways to resolve that issue, if it
occurs. Ecology noted that it is very aware of the situation and watching it closely.

Ecology stated that the July 9 date would not be met. Therefore, the sitewide permit will not be
issued until December. DOE and Ecology are working on a path forward for the project to
continue operating as is between the expiration of the Temporary Authorization on November 10
and issuance of the revised permit.
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RIVER CORRIDOR CLOSURE PROJECT

River Corridor
TPA Milestone Statistics

(Major & Interim Milestones)
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M-16
Remedial Design,
Remedial Action
Risk Assessmen

Compliance Due
Date

9/30/2018
(M-16-0B)
300 Area

12/31/2012
(M-16-OOA)
100 Area

To Be
Completed

23

Milestone Compliance
Number Due Date

M-16-70 (C)
M-16-63 (C)
M-16-46 (C)
M-16-60 (C)

M-16-57
M-16-45
M-16-72
M-16-50
M-16-67

M-16-54 (C)
M-16-73
M-16-49
M-16-56
M-16-61

10/30/05
12/31/05
07/31/06
04/30/07
04/30/07
06/30/07
06/30/07
07/31/07
06/30/08
07/31/08
09/30/08
12/31/08
12/31/08
12/31/08

Milestone
Number

M-16-58
M-16-52
M-16-94
M-16-64
M-16-51
M-16-47
M-16-74
M-16-53
M-16-55
M-16-62

M-16-00A
M-16-75
M-16-69

M-16-00B

Compliance
Due Date

04/30/09
07/31/09
12/31/09
09/30/10
12/31/10
12/31/11
09/30/12
12/31/12
12/31/12
12/31/12
12/31/12
09/30/13
09/30/15
09/30/18

M-93 TBD 3 M-93-1S (C) 12/31/05 M-93-22 09/30/11
Reactors on Rive (M-93-00) M-93-23 (C) 07/31/06 M-93-20 09/30/12
Final Disposition M-93-19 (C) 09/30/09 M-93-00 TBD

M-89 9/30/2010 1 M-89-00 09/30/10
Closure of 324 Bldg Non-Permitted (M-89-00)

Mixed Waste Units

M-94 9/3012015 6 M-94-01 (C) 12/31/05 M-94-03 09/30/10
300 Area (M-94-00) M-94-05 (C) 09130/06 M-94-08 12/31/11

Surplus Facilities Demolition M-94-06 12/30/07 M-94-09 09/30/13
M-94-07 12/30/09 M-94-00 09/30/15

Milestones to be Completed
(as of 05/31/07) 33 10 --- MILESTONES COMPLETED (C)

RCC TPA Quarterly Review (03/07 - 05/07)
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Project; Milestone Title Compliance
Date

rorecasur
Actual

u a c l be, sse eee
FR M 16-57 Initiate Soil Remediation at K-East Basin 04/30/2007 X

Complete Interim Remedial Actions for at Least 3 of the Following High
FR M-16-60 Environmental Priority 300-FF-2 Waste Sites (316-4, 618-2, 618-3, 618-5, 618-7) 04/30/2007 12/28/2006 (A) X

and Complete Confirmatory Sampling of 300-FF-2 Candidate Sites 300-7 and 300-9

ESFC M-16-72 Submit Draft 100 Area and 300 Area Component Baseline Risk Assessment Report 06/30/2007 X

FR M-16-45" Complete Interim Remedial Action for 100-BIC Area 06/30/2007 X

FR M-16-50 Initiate Remedial Actions for Remaining Waste Sites for 100-H Area 07/31/2007 IRevised CR provided to Ecology on 6/4/07 proposing extending date to 10/31/09 X

FR M-16-54 Initiate Response Actions for Remaining Waste Sites for 100-N Area 07/31/2008 05/31/2007 (A) X

Total FY 2007 River Corridor TPA Milestones 6 2 0 0 2 0 2 0
'M-16-57 - TPA M-34-32 has beer identified as not achievable by Me responsible Hanford Site contractor; M-.18-57 milestone is also unachievable, as it is dependent upon M-34-32 completion. RL transmitted CR #M-16-06-04 proposing datebe charged to 8/30/2009. Currently in dispute at IAMIT lever (through 7/31/07): EPA requested integrated schedule be provided.
-M-l 6-45 will be missed due to: 1) discovery of tritium soil contamination at depth exceeding cleanup levels and preparation of the 118-B-1 ES, 2) 116-C-3 tank remediation/treatment, 3) shipment of SNF, and 4) complete opening/sampling remaining anomalousitems. A draft change request was provided to EPA proposing extending completion date from 6/30/07 to 12/31/07. EPA disapproved CR on 3/26/07: currently in dispute resolution. Revised CR was resubmitted to EPA on 5/30/07. CR approval is expectedby EPA before milestone due date (6/30/07); if not, it will be elevated to IAMIT level per TPA process.

Forecasti ognplited Forecast
Project Milestone Title Compliance Actual Ahead On Ahead On Behind To Be To Be

Date Date Schedule Schedule Schedule Schedule Schedule Missed Deleted
Complete the Selected Removal and/or Remedial Actions that are Selected for 3 of

D4 M-94-06 the Following 19 High Priority Facilities: 305B, 306E. 306W, 307 Retention Basins. 12/30/2007308, 309, 321, 323. 324, 324B, 325. 326, 327, 329, 333, 340, 3706, 307 Trench.
and 3720; to include the 333 Facility

FR M-16-67 Submit a Characterization SAP to EPA for Approval as Primary Document (618- 6/30/2008 X____ 10/11)AI

FR M-16-73 Initiate Substantial and Continuous Soil Remediation at 618-1 Burial Ground 09/30/2008 X

Total FY 2008 River Corridor TPA Milestones 3 0 0 0 3 0 0 0

Ahead On
-orecast

Ahead On Behind To Be To Be

2



Status as of: May 31. 2007
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-M-16-57 - TPA M-34-32 has beer identifIed a not achievable by the responsible Hanford Site contractor. M-16-57 milestone is also unachievable. as it is dependent upon M-34-32 completion. RL transmitted CR #M-16-06-04 proposing date

be changed to 8/30/2009. Currently in dispute at IAMIT level EPA requested integrated schedule be provided. M-16-58 dependent on resolution.

"M-16-52 - Portion that states "including closre of 1706-KE Waste Treatment System" is rot RCC scope.

"'M-1 6-53 - Statement in TPA CR M-34-04-01 states 100-K Area remedial action is not complete until K-Basin sludge shipments for disposal off site have taken place. This portion is not RCC scope.

*.**M-16-45 il be missed due 1.- 1) discovery of tritium soil contamination at depth exceeding cleanup levels and preparation of the 118-B-I ESO. 2) 116-C-3 tank remediaton/tenmenl. 3) shipment of SNF, and 4t complete opening/sampling

remaining anomalous items EPA disapproved draft change request that proposed extending completion date from 6/30/07 to 1231/07 Currently in dispute. Revised CR was resubmitted to EPA on 5/30/07. CR approval is expected

by EPA before milestore due date 16/30/07); if not, it will be elevated to IAMIT level pee TPA process. 3
.. M- 16-56 - Once funding levels are known, potential impacts can be assessed. UXO site and the plutonium creticality lab are a prionity and will be completed by 12/31/08.
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RIVER CORRIDOR TPA CHANGE REQUESTS (March - May 2007)

T

M-16-07-02 S
ar618-10/11 Design Solution an

Approved - 3/28/07 Th
su

is change request extended M-16-67, "Submit a Technology Development Summary
eport for Phases 1, 11, and Ill, an Intermediate Design Report, a Remediation
:hedule, and a Treatability Investigation Work Plan for Remedial Actions at 618-10
d 618-11 Burial Grounds", completion date two months from 3/31/07 to 5/31/07.
is allowed time for RL review of the 618-10/11 Design Solution document that was
bmitted on 1/31/07.

This change request proposed deleting M-16-50, "Initiate Remedial Actions for
Remaining Waste Sites for 100-H Area", due 7/31/07, in order to focus additional
resources on 100-D Area remediation efforts. Ecology disapproved CR on 4/23/07;
currently in dispute at project manager level to 6/30/07. A revised CR was provided to
Ecology on 6/4/07 that proposes extending milestone to 10/31/09 and extending the
completion milestone (M-16-51) to 12/31/2012. Also, several target dates are
proposed. If this CR is not approved, M-16-50 will still be met.

This change request modified the M-1 6-67 milestone description from "Submit a
Technology Development Summary Report for Phases 1, 11, and II, an Intermediate
Design Report, a Remediation Schedule, and a Treatability Investigation Work Plan for
Remedial Actions at 618-10 and 618-11 Burial Grounds" to "Submit a Characterization
Sampling and Analysis Plan (SAP) to EPA for Approval as a Primary Document". The
completion date was also moved from 5/31/07 to 6/30/08.

6 RCC TPA Cuarterly Review (03/07-05/07)

This change request proposed extending the M-16-45, "Complete Interim Remedial
Action for 100-B/C Area", completion date six months from 6/30/07 to 12/31/07.
Extension is requested due to: 1) discovery of tritium soil contamination at depth
exceeding cleanup levels and preparation of the 118-B-1 ESD, 2) 116-C-3 tank
remediation/treatment, 3) shipment of SNF, and 4) complete opening/sampling
remaining anomalous items. Change request was disapproved and is currently in
dispute resolution at the project manager level. The disapproved CR was revised
(clarified completion items and criteria) and resubmitted to EPA on 5/30/07.
Approval of the CR is expected by EPA before milestone due date (6/30/07). If
resolution is not reached by 6/30/07, it will be elevated to the IAMIT level per the TPA
process.

1

M-16-07-05
618-10/11 Characterization

SAP
Approved - 5131>/07

-11

10' -B31C Remediation
Disapproved - 3/26/07

100-H Remnediation
Disapproved - 4/23/07

RCC TPA Quarterly Review (03/07-05/07)6



RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

Washington Closure Hanford (WCH) assumed River Corridor cleanup responsibilities on August 27, 2005. Cleanup along the
Columbia River will be accomplished by five major WCH projects: Deactivation, Decontamination, Decommissioning, and Demolition 1
(D4) Closure Project, Reactor Interim Safe Storage (ISS) Closure Project, Field Remediation (FR) Closure Project, Waste Operations
Project, and End State and Final Closure (ESFC) Project. The following accomplishments cover reporting period March-May 2007.

D4 Closure Project (M-94-06, M-94-07, M-94-03)

100 Area
* Commenced removal of 107N Recirculation Cooling

Building resin/stabilize/pack cation and T5 tanks (80%
complete).

* Completed below-grade demolition and loadout of 1 IN
Building Pad and 1525N Laydown Storage Area Pad.

" Completed below-grade demolition of 1312N Liquid Effluent
Retention Facility (LERF). Loadout is 30% complete.

-

Worker with Resin Sluicing Wand (107N)

300 Area (M-94-06, M-94-07, M-94-03)
* Completed 305 and 305B backfill.
* Completed demolition and loadout of 306E and 333

buildings (removal of Loewy press from the building is
scheduled to be completed in September).

* Started demolition of 3706 building.

324/327 Facilities
* Completed fixative application for 327 Room 20 hood,

compactor, and associated exhaust ductwork.
* Continued hazardous material removal from 327 building.
* Continued 327 hot cell waste profile/calculations.

Reactor ISS Closure Project (M-93-22, M-93-20)

* Prepared prequalification package for 105N/109N
demolition/safe storage enclosure RFP.

Field Remediation Closure Project (M-16-50, M-16-45,
M-16-67)

100 Area (M-16-45, M-16-50)
* Revised previously disapproved change packages (M-16-45

[100-B/C] and M-16-50 [100-H] and resubmitted for regulator
review (see "Change Requests" and "Issues" sections).

* Completed revegetation of nearly 100 areas in 100-B/C Area.
* Completed all loadout and sampling at 118-C-1.
* Continued remediation activities associated with the 100-D-56

pipelines. Completed removal of all pipeline and liquids.
Additional areas of soil contamination will require remediation.

* Initiated 600-149 unexploded ordnance (UXO) site
characterization planning.

* Performed Laser-Assisted Ranging and Data System
(LARADS) surveys at 118-F-1 and sampled anomalies.

Transferring 118-F-1 Anomalous Material into a Sample Jar

* Temporarily suspended 100-K Area excavation and sorting
activities on April 12 based on ISMS high-risk ranking.

* Groundwater/source integration activities included revising
Fluor Hanford (FH) work order to convert 1 00-C-7
characterization boreholes to groundwater monitoring
boreholes. Also provided 100-D Area FR activities schedule
to FH for development of integrated 100-D Area schedule.
Presented status of FR groundwater/source integration
activities at brown bag meeting.

* Issued six RSVPs Rev. 0 during last quarter.

300 Area (M.-16-67)
* Initiated planning for remediation of 300-274, 300-275, and

600-243.
* Deferred start date for 618-7 Burial Ground to October due

to ISMS high-risk ranking.
* Issued 300 Area Supplemental Design #2 for the 23 sites

north of Ginko Street inside the fence.
* Continued development of path forward for sampling of

618-10/11 Burial Grounds.

RCC TPA Quarterly Review (03/07 - 05/07)7



RIVER CORRIDOR PROJECT ACCOMPLISHMENTS

Waste Operations Project

* Completed compaction tests to verify integrity of ERDF.
Issued final ORPS report on the falsification of compaction
data issue.

* Corrective actions for ERDF subcontractor operational issues
are in place.

* Received RL/EPA approval on Waste Placement Plan.
* Completed evaluation of seven prequalification questionnaires

for Cells 7/8 RFP clarification requests. Pre-qualified two
construction quality assurance (CQA) subcontractors.

* Through May, approximately 896,000 tons of contaminated
material have been disposed in ERDF since WCH assumed
River Corridor cleanup responsibilities on August 27, 2005.
More than 6.9 million tons of waste have been disposed in
ERDF since operations began in July 1996.

End State and Final Closure Project (M-16-72)

Risk Assessment
* Completed soil, sediment, water, mussel, clam, and aquatic

invertebrates sampling in support of the Inter Areas
Component of the River Corridor Baseline Risk Assessment
(RCBRA). Also, completed preparation of plant, small
mammal, and riparian invertebrate samples for analysis.

* Dispositioned comments on the Risk Assessment Report for
the 100 Area and 300 Area Component of the RCBRA,
Decisional Draft (M-16-72).

* Received preliminary conclusions from the subcontractor on
the Columbia River Component existing data gap analysis,
and shared results with RL.

Long Term Stewardship
* Planning for the Transition to Long-Term Stewardship under

the River Corridor Closure Contract, WCH-1 34, Draft A,
document is in review process with EPA. Ecology indicated
in May that they would not be commenting on the document.

-"

Located Pre-Hanford Irrigation Canal West of Hanford Town Site

Orphan Sites
* Completed approximately 70% of the field walkdown

subtask to support the orphan sites evaluation for 100-IU-6
operable unit (through May).

* Continued historical review subtask to support orphan sites
evaluation for the 100-K Area.

* Issued the 100-D Area Orphan Sites Evaluation Report,
Draft A in March for concurrent RL and Ecology review.

Subcontractor staff process vegetation samples recently collected
for the Inter Areas effort. Two samples were split with Department

of Health to measure laboratory accuracy.
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RIVER CORRIDOR ISSUES

* Milestone Disputes: M-16-45, "Complete Interim Remedial Action for 100-B/C Area", due 6/30/07;
M-16-50, "Initiate Remedial Actions for Remaining Waste Sites for 100-H Area", due 7/31/07.
Status: RL continues to work at the project manager level to resolve disputes on M-16-45 and M-16-50
(and M-16-51) milestones. Resolution should be reached on both disputes before the milestone due date
for M-16-45. If resolution is not reached by 6/30/07, it will be elevated to the IAMIT level per the TPA
process. If resolution cannot be reached on M-16-50, RL plans to begin preparatory work to meet the
M-16-50 milestone.

* 118-B-1 Explanation of Significant Difference (ESD): ESD approval by end of August is expected to
avoid potential impacts to 100-B/C workscope.
Status: RL provided a briefing to the Hanford Advisory Board River and Plateau Committee in May 2007.
The ESD is under development and will be provided to EPA for review in early June. The ESD will be
provided for public notice. Upon finalizing the ESD, backfill of 118-B-1 can begin in early fall and be
completed by 12/31/07. This date is the proposed date for extending M-16-45.

* 100-K Area: There are potential impacts to 100-K Area remediation (M-16-52 due 7/31/09) and reactor
interim safe storage (M-93-22 due 9/30/11) milestones associated with the pending M-34 milestones
dispute.

* Integration with Pacific Northwest National Laboratory (PNNL): WCH and other site contractors are
developing scenarios affecting long-term retention of 300 Area buildings needed by the PNNL mission.
This could affect multiple TPA milestones and will require deferral of some waste site cleanup over 20
years.

RCC TPA Quarterly Review (03/07 - 05/07)9



RIVER CORRIDOR PERFORMANCE SUMMARY

RIVER CORRIDOR CLOSURE PROJECT PERFORMANCE SUMMARY
Contract Inception (8/27105) through May 2007

($K)

___.n -!i om n n - - -ommn
D4 628,319 628,319 96,709 127,009 76,092 30,300 1.31 50,918 1.67
Reactor ISS 115,914 115,914 12,316 7,509 5,770 -4,807 0.61 1,739 1.30
Field Remediation 416,255 416,255 89,140 88,804 76,436 -336 1.00 12,368 1.16
Waste operations 251,860 251,860 30,014 34,523 40,862 4.509 1.15 -6,339 0.84
ESFC 56,179 56,179 8,790 12,573 9,790 3,783 1.43 2,783 1.28
Mission/General Support 322,948 322,948 64.337 64,337 71,095 0 1.00 -6,758 0.90
Transition 3.979 3,979 3.979 3,979 3,752 0 1.00 227 1.06
Contingency 244,337 244,337
TARGET COST TOTAL 1 2,039,792 2,039,7921 305,286 338,735 283,796 33,449 1.11] 54,939| 1.19

Schedule Variance Summary:

Through May 2007, the RCC Project was $33,4M ahead of schedule. The positive schedule variance is
attributed to accelerated 300 Area and 100-N Area building deactivations/demolitions; accelerated/
completed field remediation at 100-F and 100-B/C Areas; and ERDF support to accelerated work in D4
and Field Remediation Projects. The positive schedule variance is partially offset by 100 Area
remediation delays due to discovery of SNF, anomalous waste, tritium concerns, and nuclear safety
issues; late approval/award of 105N/109N deactivation and decommissioning subcontract; and stop-work
at KE/KW Reactor interim safe storage.

Cost Variance Summary:

At the end of May 2007, the RCC Project had performed $338.7M worth of work, at a cost of $305.3M.
This results in a favorable cost variance of $54.9M. The positive cost variance is attributed to 100 Area
building demolition performed under budget; significant underruns experienced in 300 Area building
characterization, deactivation, and demolition activities; significant underruns in 300 Area utility charges
and S&M activities; and field remediation underruns. The positive underrun is partially offset by overruns
due to discovery of chromium, and ERDF overruns due to revised work control program, subcontractor
mobilization costs, and transportation costs.
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INTEGRATION ISSUES

This section of the quarterly review discusses Central Plateau milestones and workscope that potentially
affect River Corridor milestones.

* 100-D Area Chromium Source Investigation and Remediation, Technology Development, and
Groundwater Remediation.

Ecology and DOE-RL have come to an agreement to move forward and accelerate D-Area chromium
source investigation and remediation. There must be an integrated effort among activities related to
source zone characterization and remediation in the vadose zone, technology demonstration both in the
vadose zone and groundwater, and the ongoing and future groundwater activities remediation as well as
expected deep and shallow zone vadose zone remediation. DOE has developed a detailed integrated
plan between the WCH and Fluor activities showing schedules and deliverable. Although discussion
continues, DOE-RL is currently expecting WCH to execute vadose zone characterization and
remediation.

* Interface Between 200 Area Groundwater Operable Units and River Corridor Baseline Risk Assessment.

Future impacts from 200 Area groundwater operable units have to be estimated at the Columbia River.
Statements in a recent workshop on the 200-ZP-1 and 200-PW-1/3/6 operable unit feasibility studies
were that information on future impacts had been provided to the River Corridor Baseline Risk
Assessment (RCBRA), to be incorporated into the RCBRA. It was implied that the RCBRA would look at
future (beyond 2018) impacts from 200 Area groundwater operable units. This implication contradicts
current understanding by WCH (and Ecology) that the RCBRA is evaluating risks from current
groundwater conditions. This scope topic has since been discussed between Fluor Hanford and WCH to
verify a common understanding among the projects.

* 100-N Area Treatment, Storage, and Disposal (TSD) Units Post-Closure Groundwater Monitoring Plan.

Ecology requested, and DOE-RL agreed in principle, to prepare a comprehensive groundwater
monitoring plan for the 100-N Area. It would integrate monitoring needs for characterization and
remediation, and for CERCLA, RCRA, and AEA requirements. Physical closure activities for the
1324N/1324NA TSDs have been completed, but Ecology has not moved the units into the post-closure
portion of the Site-wide RCRA permit. Ecology is waiting on submittal of the comprehensive monitoring
plan. Ecology has also drafted unit-specific permit conditions for the 1301 N and 1325N TSD units
because of this issue.

Awaiting DOE-RL to direct Fluor Hanford to prepare the comprehensive groundwater monitoring plan for
100-N.
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FFTF Project Tri-Party Agreement
Remaining M-81 and M-92 Deactivation Milestones

(Listed Chronologically by Due Date)

Milestone Milestone Title Due Date

M-81-10-TO1 Submit Final Sodium Disposition Report* (Status: COMPLETED July 31, 2007*
May 03, 2007)

M-92-10 Submit Hanford Site Sodium Disposition Report* to Ecology July 31, 2007*
(Status: COMPLETED May 03, 2007)

M-81 -OOA-TO4 Complete Transfer of Special Fuel to DOE's Idaho National Engineering March 31, 2009
Laboratory for Consolidated Storage (Status: On Schedule)

M-92-09 Establish Milestones and/or Target Dates if Needed for Acquisition of New July 30, 2009
Facilities, Modifications of Existing Facilities, and/or Modification of Planned
Facilities Necessary for Storage, Treatment/Processing, and Disposal of
Hanford Site Sodium (Status: On Schedule)

M-81-14 Complete FFTF Sodium Drain (Status: Milestone has been completed. September 30, 2009
Although RL has planned to wait and declare milestone completion by
end of FY 2007 once the sodium drain of the large MHTS valves was
done, this may change if this work continues on hold due to GNEP).

M-81-15 Submit FFTF Surveillance and Maintenance Plan (Status: On Schedule) June 30, 2010

M-81-OOA Complete FFTF Facility Transition and Initiate the Surveillance and February 28, 2011
Maintenance Phase (Status: On Schedule)

M-81-OOA-T05 Complete Auxiliary Plant Systems Shutdown (Status: On Schedule) February 28, 2011

June 21, 2007
*Report published and issued on May 03, 2007 satisfied both milestones.
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DOE-RL FFTF Program Manager
Assessment of Contractor Performance

* Fluor Hanford continues to focus on the high priority
deactivation activities to support fuel offload and sodium
drain.

- Secondary priority of Systems Deactivation continues on
plant systems that are no longer needed.

* Project costs and schedule continue to be maintained in
control.

June 21, 2007 3



Significant Accomplishments
(Last 3 Months)

Fuel Offload
- Completed transfer of irradiated fuel test

assembly duct to LANL for testing.
- Completed transfer of mixed oxide fuel pin

shipment to INL.
- Completed the T-3 Cask SARP Addendum

and transmitted to DOE HQ Office of
Licensing (EM-60) for review and approval.

- Received Q1's from LLNL and responses
have been transmitted to EM-60.

June 21, 2007 4



Significant Accomplishments

- Sodium Drain
- Continued work activities to drain

MHTS valves by end of FY 2007;
the dip tubes and sodium drain is
the impacts to GNEP.

sodium from the large primary
however, the drilling to install
on hold while HQ evaluates

* Inert Cover Gas Transition
- Planned work activities to transition plant system inert cover gas

from argon to nitrogen is also on hold while HQ evaluates the
impacts to the reactor in relation to GNEP.

* Hanford Site Sodium Disposition Evaluation Report
- May 2007 - Published/issued

Ecology/EPA; completes TPA
milestones.

the report and transmitted to
M-81-10-TO1 and M-92-10

- Auxiliary Systems Shutdown
- Completed disposition

transformers.
of 2 of the remaining 10 PCB

June 21, 2007

(Last 3 Months)
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Significant Accomplishments
(Last 3 Months)

400 Area WMU RCRA/State Dangerous
Waste Permitted Storage of Sodium-Wetted
Waste
- May 04, 2007 - Ecology issued 2nd Temporary

Authorization (May 15, 2007 - November 10, 2007)
- May 09, 2007 - DOE-RL transmitted certified

application and supporting documentation to
Ecology for processing.

- June 05, 2007 - Ecology issued letter approving the
Part A Form and completeness of the Part B
application [Note: Letter reissued on June 15, 2007
with correct Part A Form (Rev. 1, May 2007)].

June 21, 2007 6



Significant Planned Actions
(Next 6 Months)

* Fuel Offload
- Continue efforts to

for sodium-bonded
obtain a new T-3 Cask Certificate of Compliance
fuel shipments.

- Complete recertification of the two T-3 Casks.
- Initiate transfer of sodium bonded fuel to INL.

* Sodium Drain
- Continue work activities in preparation for sodium drain of the MHTS

valves by FY 2007; Drilling and draining is on hold.
* Inert Cover Gas Transition

- Continue work activities in preparation for transition of plant system
inert cover gas from argon to nitrogen (Note: transition work on hold).

* Auxiliary Systems Shutdown
- Continue systems shutdown when they are no longer needed.

(by FY

June 21, 2007

- Complete removal and disposition of 3 PCB transformers
2007).
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Significant Planned Actions
(Next 6 Months)

* 400 Area WMU RCRA/State Dangerous
Waste Permitted Storage of Sodium-
Wetted Waste
- Ecology continues review of the SEPA checklist

(submitted with the application) and preparation of
the draft Part B permit.

- Maintaining durations on
(March 2007) to achieve

revised working schedule
permit effective before

expiration of the 2nd Temporary Authorization
7).

June 21, 2007

(November 10, 200
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Schedule/Cost Performance
Fiscal Year to Date Status ($000s) through 05/07

BCWS BCWP ACWP Sv cv

$18,795.0 $18,422.0 $18,260.7 ($373.0) $161.3 $28,742.8

Variance Analysis:

* SV - The negative schedule variance is mostly attributed
FFTF shutdown/deactivation activities

to the Fuel Offload and

- CV - The positive cost variance is mostly attributed to the FFTF Surveillance &
Maintenance and Sodium Residuals Project Support being under budget and positive
overhead pass backs. This is partially offset by the Fuel Offload and FFTF
deactivation activities being over budget.

June 21, 2007

Description

FFTF

BAC
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Project Issues/Risks
- Delay or denial of MOA by HQs for commitment to provide funding for sodium-bonded

fuel storage and processing at INL.
- Delay of receipt of the T-3 Cask Addendum by August 2007 to enable shipment of

sodium-bonded fuel to DOE Idaho.
- The GNEP may have effects on the FFTF Project.

- Delay in issuance of 400 Area WMU RCRA permit for sodium-wetted waste effective
within timeframe of second Temporary Authorization.

- In the May 24, 2007 TPA PMM, Ecology reported it unlikely an operating permit
for the 400 Area WMU would be issued by November 10, 2007, the expiration
date of the 2 nd TA.

- Renewal of the Hanford Facility RCRA Permit (Rev. 9) is not expected to be
issued until after the second TA's expiration date, and Ecology is focusing their
efforts and resources on issuing the renewed permit.

- Working schedule shows 45-day public comment period on draft 400 Area WMU
permit from July 09, 2007 - August 22, 2007. If the July 09, 2007 start date is not
met, the schedule's critical path could be impacted and jeopardize issuance of
operating permit by November 10, 2007. Could result in noncompliance and
resulting NOV's/fines, unless worked otherwise with Ecology.

June 21, 2007 10



Summary

* Progress continues
SARP addendum.

to be made on the T-3 Cask

* GNEP issues continue to be worked for
resolution.

* Continue working with contractor and Ecology to

obtain timely 400 Area WMU RCRA permit for

storage of sodium-wetted waste.

June 21, 2007 11



Tri-Party Agreement Major Milestone Management Review
June 21, 2007
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Tri-Parly Agreemet

June 21, 2007

River Corridor Milestone Review

Place:
Time:
Chairperson:

EPA Conference Room, 309 Bradley Boulevard, Suite 115, Richland, WA
10:00 am - 11:00 am
Nick Ceto

Agenda

10:00 am M-16-00
M-93-00
M-94-00
M-89-00
M-92-00

Complete Remedial Actions
Disposition of Surplus Reactors
300 Area Surplus Facilities
324 Bldg. Closure of MW Units
Facilities for Sodium and Special
Case Waste

10:45 am M-81-00 Fast Flux Test Facility Transition

Adjourn River Corridor Milestone Review11:00 am


